Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14500-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Pay Period:

Date: 04/08/2014
Page 1 of 5

01/15/2014
to 04/08/2014

Contract Location: Time Allowed: Days
0.113 MILE OF CONSTRUCTION CONSISTING OF THE REAL Elapsed Calender Days: Days
Percent Time: 94.30
District: 2 Area: 02
Contractor:

MCLENDON ENTERPRISES, INC. Date Let: 02/22/2013

2365 AIMWELL RD. Date Awarded: 03/08/2013
Date Contract Executed: 04/03/2013
Date Notice to Proceed: 04/10/2013

VIDALIA GA 30474-9064 Date Work Began: 07/10/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $903,659.21 Counties:

Original Contract Amount $849,252.12 Laurens

Funds Available $249,339.79

Percent Complete 72.41%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005831 $903,659.21 $849,252.12 $249,339.79 72.41% $40,743.19

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/08/2014

User: krender Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14500-13-000-0 Estimate Number: 0007 Pay Period: 01/15/2014
to 04/08/2014

Project Number: 0005831 SR 199 - INTERSECTION IMPROVEMENT

Federal State Project Number:  STP00-0005-00(831)

Total to Date Prev to Date This Estimate
Participating $523,455.54 $490,860.99 $32,594.55
Non-Participating $130,863.88 $122,715.24 $8,148.64
Total Earnings $654,319.42 $613,576.23 $40,743.19
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $654,319.42 $613,576.23 $40,743.19
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $654,319.42 $613,576.23
$40,743.19

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 04/08/2014
Page 3 of 5

Contract ID: B14500-13-000-0 Estimate Number: 0007 Pay Period: 01/15/2014
to 04/08/2014
Project Number 0005831
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .868
28996.300 .061
.929 $1,768.77 $26,937.56
STP00-0005-00(831)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,195.000 5,042.870
25.480 73.530
5,116.400 $1,873.54 $130,365.87
0020 318-3000 AGGR SURF CRS TN 250.000 402.690
28.060 .000
402.690 $.00 $11,299.48
0035 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 1,260.000 874.230
TL & H LIME 76.400 73.010
947.240 $5,577.96 $72,369.14
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 730.000 791.490
L & H LIME 81.440 120.340
911.830 $9,800.49 $74,259.44
0045 413-1000 BITUM TACK COAT GL 918.000 272.000
3.000 91.000
363.000 $273.00 $1,089.00
0065 441-0104 CONC SIDEWALK, 4 IN SY 441.000 16.667
34.510 126.667
143.334 $4,371.28 $4,946.46
0090 441-4030 CONC VALLEY GUTTER, 8 IN SY 551.000 238.556
44.700 61.500
300.056 $2,749.05 $13,412.50
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 600.000 91.000
13.030 277.000
368.000 $3,609.31 $4,795.04



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14500-13-000-0 Estimate Number: 0007

Date: 04/08/2014

Page 4 of 5

Pay Period:

01/15/2014

to 04/08/2014

Project Number 0005831

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 84.000 134.600
26.170 .000
134.600 $.00 $3,522.48
0133 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 1.000 3.000
598.090 .000
3.000 $.00 $1,794.27
0139 634-1200 RIGHT OF WAY MARKERS EA 21.000 .000
78.610 21.000
21.000 $1,650.81 $1,650.81
0140 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 720.000 834.250
2.340 .000
834.250 $.00 $1,952.15
Category Amount: $31,674.21 $348,394.20
Category Number: 0020 TEMPORARY EROSION CONTROL
0170 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 60.000 81.750
5.550 .000
81.750 $.00 $453.71
Category Amount: $0.00 $453.71
Category Number: 0040 SIGNING AND MARKING
0250 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 214.070 .000
14.000 214.070
214.070 $2,996.98 $2,996.98
0255 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 128.500 .000
16.000 128.000
128.000 $2,048.00 $2,048.00
0260 636-2070 GALV STEEL POSTS, TP 7 LF 224.000 .000
5.000 224.000
224.000 $1,120.00 $1,120.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14500-13-000-0 Estimate Number: 0007

Date: 04/08/2014

Page 5 of 5

Pay Period: 01/15/2014
to 04/08/2014

Project Number 0005831

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0265 636-2080 GALV STEEL POSTS, TP 8 LF 240.000 .000
8.000 240.000
240.000 $1,920.00 $1,920.00
0270 636-2090 GALV STEEL POSTS, TP 9 LF 164.000 .000
6.000 164.000
164.000 $984.00 $984.00
Category Amount: $9,068.98 $9,068.98
Category Number: (0050 UTILITIES
0340 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 160.000 197.000
49.370 .000
197.000 $.00 $9,725.89
Category Amount: $0.00 $9,725.89
Project Total Amount: $40,743.19 $654,319.42



